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E [ | New Vendor Code Dept. Contract Number
M | X| Change 01-32 A-1
X Cancel SKIDMOR335 SC CIP A
County Department Dept. Orgn. Contractor’s License No.
IARCHITECTURE & ENGINEERING CIP 6314 740152
County Department Contract Representative Ph. Ext. Amount of Contract
. DAVID MERCIER 387- $13,288,141
County of San Bernardino 5396
FAS Fund Dept. Organization Appr. Obj/Rev Source | Activity GRC/PROJ/JOB Number
CJv CIP 6314 430 4030
1 |
CONTRACT TRANSMITTAL Commodity Code Estimated Payment Total by Fiscal Year
FY Amount I/D FY Amount I/ID
Project Name 01 33141.00 1 _
Juvenile Detention Facility — Phase
I
Building Development
Project #60314
CONTRACTOR SKIDMORE CONTRACTION CORPORATION CA.
Birth Date Federal ID No. or Social Security No. 91-1761335
Contractor’'s Representative Cletis Tuttle
Address 8409 Utica Avenue, Rancho Cucamonga, CA 91730 Phone 909-481-9444

Nature of Contract: (Briefly describe the general terms of the contract)

Change Order No. 1 to the construction contract for the West Valley Juvenile Detention Facility — Phase Il —
Building Development in Rancho Cucamonga, Architecture & Engineering Department Project No. 60314.

NET ADDITION ON THIS CHANGE ORDER $33,141.00

(Attach this transmittal to all contracts not prepared on the “Standard Contract” form.)



Approved as to Legal Form Reviewed as to Affirmative Action Reviewed for Processing

| 2 | 2 »
County Counsel Agency Administrator/CAO
Date Date Date
County of San Bernardino
INTERNAL SERVICES GROUP
ARCHITECTURE & ENGINEERING DEPARTMENT
CHANGE ORDER
Date __March 22, 2001 Contract No. _01-32 A-1
Department _CIP
Change Order No. __ 1 Object 4030-00860314
Fund CcNV
Contract for _ West Valley Juvenile Detention Facility — Phase | Distribution:
Building Development — Project No. 60314
Clerk of the Board
To: __Skidmore Contracting Corp. CA Contractor
8409 Utica Avenue Auditor
Rancho Cucamonga, CA 91730 Architecture & Engineering

The following are changes to the construction contract for the West Valley Juvenile Detention Facility — Phase Il —
Building Development in Rancho Cucamonga, and they represent Change Order No. 1.

1. Furnish and install seventy-eight (78) wall-mounted bunks, ten (10) wall-mounted rigid stools, two (2) wall-
mounted swivel stools and four (4) floor-mounted cuffing benches. Install two (2) owner furnished wall-
mounted bunks.

ADD $23,688.00

2. Provide and install one (1) 1" conduit from electrical panel 5H in Room 517 to location of future trash
compactor.

ADD $2,909.00

3. Furnish and install a total of five (5) 24"x36” electrical pull boxes at perimeter wall for CCTV “home-run”
connection.

ADD $7,314.00

4. Modify primary/secondary service conduit at Utility Yard No. 2 per S.C. Edison service requirement
modifications.

DEDUCT ($770.00)
TOTAL THIS CHANGE ORDER ADDS $33,911.00
TOTAL THIS CHANGE ORDER DEDUCTS ($770.00)
NET ADDITION ON THIS CHANGE ORDER $33,141.00
The cumulative total of CO’s, including thisone, is_.24 % above the original contract price.
APPROVAL Original Contract $ 13,255,000.00
COUNTY OF SAN BERNARDINO (Owner) Prior Authorized $ 0
Total Contract Prior to this Change$ 13,255,000.00

By Authorized Changes on this C.O.:

Owner’s Authority for Change: Addition $ 33.911.00

Board Minutes of Deduction $ (770.00)

NET (Addition) $ 33.141.00

By

ARCHITECTURE & ENGINEERING DEPARTMENT Amount of Contract Authorized



Including This Change
ACCEPTED BY: Order No. __1 $ 13.288,141.00

Contractor



